DCI/IC/0837/74

11 September 1974

MEMORANDUM FOR: AD/DCI/IC
SUBJECT : COMIREX Automated Data Management System (CAMS)
1. Based on conversations with from OD&E on the cited subject I have concluded:
a. The present management scheme under is workable; however, it has the drawback that the technical expertise of OD&E has been pulled out and their only input will be through the Steering Group.
b. is reluctant to plan out the entire activity; they prefer to take one phase at a time.
c. The project is exceedingly complex and we will have a tough time meeting an IOC of October 1976. A comfortable schedule could have used another full year.
d. In spite of the management shuffle, some initial progress has been made against milestones originally established by OD&E when they had assumed responsibility.
2. Considering the politics involved, the size of the task, the tight schedule and the fact that we may lose more useful time

- than we can afford through further reorganization, I recommend:
  - a. We keep on the present track on the assumption that an active steering group will motivate an effective system development.
  - should be expected to provide a TOR for the whole activity so that we can identify potential trouble spots, weaknesses etc., at an early stage.

25X

25X

25X

## Approved For Release 2004/05/05: CIA-RDP80M01082A000700030029-5

CAMS be reviewed completely in December c. or January (end of Phase I) to see if any major reorganization will be required in order to meet IOC.

> Lt Col, USAF ICS/CPAD

Distribution/PJ/djm

Original - Addressee

1 - PJ

1 - CPAD Chrono

1 CPAD Subject
LY - IC Registry Official File Copy